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Bonneville Lock & Dam, OR & 
WA

Repair 2 U/S mooring 
dolphins 02/01 A

Columbia River Fish Mitigation, 
WA, OR, ID

Flow deflectors at 
Bonneville Dam first 
powerhouse 02/01 C

Columbia River Fish Mitigation, 
WA, OR, ID

Modify south ladder at 
John Day Dam 02/01 A

Columbia River Fish Mitigation, 
WA, OR, ID

Construct and install 
automated trashrake 
for Bonneville fish 
units 02/01 A

Columbia River Fish Mitigation, 
WA, OR, ID

Renovated adult fish 
collection system at 
The Dalles Dam 02/01 C

Cougar Lake, OR Green Peter-
Foster, Lakes, OR; Hills Creek 
Lake, OR

Purchase and install 
exciter (sole source) 02/01 C

Green Peter Lake, OR Replace transformer 02/01 B
John Day Lock & Dam, OR & 
WA

Replace Exciters (sole 
source) 02/01 D

Port Orford, OR Maintenance dredging 02/01 A

The Dalles Lock & Dam, WA & 
OR

Install batteries and 
rack, battery charger 
and AC inverter 02/01 A

The Dalles Lock & Dam, WA & 
OR

Replace fish ladder 
gratings 02/01 A

Willamette River Temperature 
Control, Cougar Lake, OR Construct intake tower 02/01 E
Bonneville Lock & Dam, OR & 
WA Construct campground 02/02 C
John Day Lock & Dam, OR & 
WA

Upgrade Giles French 
Park 02/02 C

Lookout Point-Dexter Lakes, 
OR

Pave project and park 
access roads 02/02 A
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The Dalles Lock & Dam, WA & 
OR

Upgrade main unit 
governor 02/02 A

The Dalles Lock & Dam, WA & 
OR Install new DC panel 02/02 A
The Dalles Lock & Dam, WA & 
OR

Replace fishway 
stoplogs 02/02 A

Bonneville Lock & Dam, OR & 
WA

Bradford Island landfill 
and in-water site clean-
up 02/03 A

Bonneville Lock & Dam, OR & 
WA

Modify PH1 intake 
deck 02/03 C

Bonneville Lock & Dam, OR & 
WA

Contruct three-gate 
intake gantry crane 02/03 D

Bonneville Lock & Dam, OR & 
WA

Pave roads & parking 
lot 02/03 A

Columbia & Lower Willamette 
Rivers Coos Bay, OR Maintenance dredging 02/03 C

Columbia River Treaty Fishing 
Access Sites, OR & WA

Construct access 
sites, CT E 02/03 D

Columbia Slough 1135 Meandering Channels 02/03 A

Columbia Slough 1135 Meandering Channels 02/03 A
Columbia Slough, OR Install culverts 02/03 A
Columbia Slough, OR Construct wetlands 02/03 B

Detroit-Big Cliff Lakes, OR
Purchase governor 
replacements 02/03 B

Detroit-Big Cliff Lakes, OR
Supply & Install MU 
Breakers 02/03 A

Elk Creek, OR

Design/construct fish 
passage through dam 
face 02/03 D

Gross Creek, Bandon, OR Sec 
206 Replace culvert 02/03 A
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South Coast Hopper Dredging 
Coquille River, OR Rogue 
River @ Gold Beach, OR 
Yaquina Bay & Harbor, OR Maintenance dredging 02/03 C
The Dalles Fish Mitigation 
Prgm Adult Ladder mods 02/03 C

Westmoreland Park, OR Sec 
206

Stream restoration and 
culvert replacement 02/03 B

Willamette Mission State Park, 
OR Sec 1135

Channel 
improvements 02/03 B

Big Cliff Lake, OR Cougar 
Lake, OR, Lookout Point, OR Paint Spillway Gates 02/04 C

Bonneville PH2 Turbine Oil
Bonneville PH2 
starting in 2002 02/04 A

Bonneville Roof Rehab

Construction joint 
sealing/flashing/pedest
al roofs 02/04 B

Columbia River Treaty Fishing 
Access Contract E 02/04 D
Columbia Slough 1135 Culvert Installation 02/04 A

CRTFAS-Contract E

5 sites, boat ramps 
and docks, upland 
facilities 02/04 D

John Day South Ladder Weir reconstruction 02/04 C

Petroglyph relocation
Relocating 40 
petroglyps/site work 02/04 A

TD-JD Emergency Battery

Battery/inverter/charge
r/power panel 
installation 02/04 B

The Dalles Fish Mitigation 
Prgm Turbine Roof Test 02/04 A
The Dalles Fish Program Spillwell construction 02/04 B
The Dalles Fish Program Turbine roof test 02/04 B

The Dalles Powerhouse Rehab Paint turbine Test 02/04 B
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Astoria East Boat Basin
Breakwater contract 
options 03/01 C

B2 Fish Units Trashrake Automated trashrake 03/01 C
The Dalles Fish Mitigation 
Prgm

Govt orders for fish 
field tests 03/01 C

The Dalles Rehab Paint Turbine blades 03/01 B

The Dalles Rehab Fix Powerhouse crane 03/01 A
Willamette Temperature 
Control Fish trap 03/01 A

Amazon Creek Section 1135 Weed control contract 03/02 A
Columbia Slough 1135 Construct Wetlands 03/02 C
Cougar Pwhs upgrade turbine and winding 03/02 C
Cougar Pwhs upgrade ancillary equip 03/02 B

John Day E-crane
rehab the powerhouse 
emergency crane 03/02 B

Springfield Millrace 206 Restoration? 03/02 B
Amazon Creek Section 1135 Planting Contract 03/03 A

Bradford Island Landfill 
Remediation

Remediation of HTRW 
site on Bradford Island 03/03 C

Brownsmead, OR, Sec 206 Culvert installation 03/03 B

Eugene Delta Ponds

Section 206 
Ecosystem restoration 
project 03/03 C

Northwest Generator Maint
Bonneville PH2 
rewedge 03/03 B

The Dalles Powerhouse Rehab
Generator rewind ct 
option 03/03 C

Williamette Floodplain 
Restoration GI Study

Miscellaneous work 
order(s) under open-
ended planning 
services contract 03/03 A

The Dalles Fish Mitigation 
Prgm Spillway guidewall 03/04 E
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